

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY – Phase – VI - Vizianagaram District – “Road from CPP Laveru road to Mogidipeta of Vizianagaram District” - Revised Administrative Sanction along with price escalation charges – Orders – Issued.

---

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 556

Dated:04-04-2013.

Read the following:-

- 1.G.O.Ms.No.173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2.Govt.Memo No. 9614/Progs.II(2)/08,dt.14.10.08. (Issued with the concurrence of Finance (Expr.P.R.& R.D.) Dept. vide their U.O.No.22193/314/Expr.PR&RD/2008, dt.4.9.2008)
3. From the ENC(PR), PMGSY, Hyd, Lr.No.W2/DEE.VI/PMGSY/APVI-2014/Mogidipeta/VZM, dated. 08.03.2013.

<<>>

**ORDER:**

In the reference 1<sup>st</sup> read above, orders were issued according Original Administrative Sanction for Rs.51.79 lakh in respect of the work “Road from CPP Laveru road to Mogidipeta of Vizianagaram District” under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, Government have issued orders according permission to adopt Price escalation for 323 works of PMGSY Phase VI sanctioned vide G.O.Ms.No.173, PR & RD (Progs.II) Department, dated 28-4-2007 depending upon eligibility duly meeting the additional amount of Rs.3535.53 lakh from the voted budget of Rs.57.675 lakh under Andhra Pradesh Rural Development Fund.

3. In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.50,87,932/- as against the Original Administrative Sanction of Rs.51.79 lakh in respect of the work “Road from CPP Laveru road to Mogidipeta of Vizianagaram District” under PMGSY Phase VI due to price escalation.

4. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.50,87,932/- (Rupees Fifty lakh eighty seven thousand nine hundred and thirty two only) including GOI share of Rs.48,52,661/- (Rupees Forty eight lakh fifty two thousand six hundred and sixty one only) and State Share of Rs.2,35,271/- (Rupees Two lakh thirty five thousand two hundred and seventy one only) in respect of the work “Road from CPP Laveru road to Mogidipeta of Vizianagaram District” as against the Original Administrative Sanction of Rs.51.79 lakh (Rupees Fifty one lakh and seventy nine thousand only) under PMGSY Phase VI due to Price escalation charges has to be borne from the State Government under PMGSY Programme. The amount chargeable as follows:

- |                           |                 |
|---------------------------|-----------------|
| 1. OAS cost of above work | : Rs.51.79 lakh |
|---------------------------|-----------------|

**Now RAS required as follows**

- |                                       |                  |
|---------------------------------------|------------------|
| a) Amount chargeable from PMGSY Ph.VI | : Rs.48,52,661/- |
| b) Amount chargeable from State share | : Rs.2,35,271/-  |
| towards price escalation              | -----            |
| Total RAS required (a+b)              | : Rs.50,87,932/- |
|                                       | -----            |

p.t.o.

::2::

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, Panchayat Raj, Vizianagaram District.  
The District Treasury Officer, Vizianagaram District,  
The Accountant General, Andhra Pradesh, Hyderabad,  
Copy to:  
The P.S to Minister (PR&RWS).  
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.